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/S ;;ﬂ’ﬂ‘g‘}/FOLG IS BRIEF RESUME OF ACTIONS OF PMR CONFERENCE OF

MAY 24 AND 25 ON TRANSFER OF EPG TO DOD CLN

THE KEY REPRESENTATIVES OF OTHER AGENCIES IN ATTENDANCE WERE GIVEN

AN OPPORTUNITY TO MAKE A PRESENTATION OUTLINING PROBLEM AREAS AND
STEPS TO BE TAKEN IN CONNECTION WITH THE PROPOSED TRANSFER OF EPG

TO PMR PD THE GIST OF MY PRESENTATION FOLLOWS CLN

W£ UNDERSTAND THAT PMR HAVE A DEFNITE DEADLINE TO REACH CMM AND WE
HOPE TO SIMPLIFY OUR REQUIREMENTS TO MEET YOURS AND EXPEDITE THE
MATTER TO A SUCCESSFUL CONCLUSION PD OUR INSTRUCTIONS FROM WASHINGTON
HAVE BEEN FAIRLY BRIEF AND TO THE POINT TO DATE PD

v/go WE ARE PREPARED TO MAKE THE TRANSFER EFFECTIVE ON JULY 1 CMM 1560.
2. PMR HAVE OUR COMPLETE CONCURRENCE TO NEGOTIATE WITH HOLMES AND
NARVER CMM INC CMM FOR OPERATION OF THE EPG FACILITY PD
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v3. WE ARE VERY ANXIOUS FOR PMR TO IDENTIFY TO AEC THE SCOPE OF WORK
THEY ENVISION FOR HOLMES AND NARVER IN ORDER THAT WE CAN PROPERLY
DELETE OUR REQUIREMENTS ON THEM AT EPG AND DO IVERYTHING POSSIBLE
TO REACH THIS STATUS BY JULY i CMM 1960 CMM UNDER CONTRACT 20.
_ ke WE ARE PREPARED TO TRANSFER ALL PERSONAL AND REAL PROPERTY AT
EPG TO YOU ON A NON-REIMBURSABLE BASIS PD WE ARE SCANNING PROPERTY
AVAILABLE FROM EPG STOCKS NOW IN ORDER TO DETERMINE IF THEY COULD
BE ECONOMICALLY TRANSFERRED AND USED BY AEC ON THE CONTINENT PD
YOU MAY BE SURE WE WILL NOT PLAN TO TAKE ANY ITEMS ESSENTIAL TO THE
THE OPERATION OF EPG AS WE NOW UNDERSTAND THE DOD RQMTS PD PARA
IT IS MY UNDERSTANDING THAT YOUR PRIMARY INTEREST IS IN THE ENIWETOK
AND BIKINI ATOLLS PD DUE TO OUR EXTENSIVE OPERATIONS IN THE PACIFIC
IN PAST YEARS CMM VE HAVE SOME AGREEMENTS WITH THE TRUST TERRITORIES
FOR WEATHER STATIONS AND RADIOLOGICAL SAFETY STATIONS AT OFF-SITE
/o (LOCATIONS PD ASSUMING THAT YOU WILL NOT BE INTERESTED IN THESE
N gﬁ'LOCATIONS CMM WE HAVE TAKEN STEPS TO CANCEL LEASES MADE TO SATISFY
kgjyx OUR PARTICULAR REQUIREMENTS AS OF JUNE 30 PD PARA IT WILL qu’nousr
BE NECESSARY FOR DOD AND AEC TO FORMALIZE AN AGREEMENT CONCERNING
THE USE OF HOLMES AND NARVER CMM WHO WILL CONTINUE TO SUPPORT AEC
IN OTHER AREAS OF ENDEAVOR PD WE ARE
END OF PAGE TWO OF FIVE
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PREPARE- TO COOPERATE WITH PMR FULLY IN THIS RESPECT AND ANTICIPATE

NO TROUZLE IN REACHING AN EQUITABLE UNDERSTANDING PD

ADDITIGNALL CMM 1 OUTLINED FOR PMR OFFICIALS MAJOR LfGGESTED STEPS
CONSIDEZZD DESIRABLE TO ACCOMPLISH TRANSFER OF EPG TO THE DOD CLN
1« NEGCTIATION E? INTEREETED DOD AGENCIES AS TO REQUIREMENTS ON
urmD CONTRACTOR /H AND N/ BY TASKS_TO BE ACCOMPLISHED FOLLOWING

JULY i, ::fi’)-,’/: ‘5 A"f‘f Ti‘w:

t

- 2. DOD NOTIFICATION TO AEC OF THESE TASKS PD Pl
3. AEC /ALO/ OFFICIAL_ NOTIFICATION TO HOLMES AND NARVER OF D
TERMINATION OF EPG PORTIONS OF AEC HOLMES AND NARVER CONTRACT NO !\tga\
20 AND PROBABLE CONTINUATION OF CERTAIN REQUIREMENTS FOR ACTIVITIES |
BY HOLMES AND NARVER UNDER A NEW DOD /PMR/ - HOLMES AND NARVER
CONTRACT PD ‘
4 AEC /ALO/ ADVICE TO HOLMES AND NARVER OF OUR UNDERSTANDING OF
DOD /PMR/"S DESIRED STATUS OF HOLMES AND NARVER ACTIVITIES AT EPG
FOLLOWING JULY 1 CMM 1960 /ITEM 2 CMM ABOVE/ REQUESTING HOLMES
AND NARVER PROPOSAL OF WHAT PHYSICAL MODIFICATIONS CAN BE ACCOMPLISHED
TOWARD REACHING THIS TATUS BY JULY 1 CMM 1960 PD /HOLMES AND NARVER
SHOULE FURNISH THIS INFORMATION TO DOD CONCURRENTLY WITH ADVISING
AEC PD/ TS > AL D H;M — ol e,
5. THEIZZ-WAY NEGOTIATION TO REACH AGREEMANT ON JULY 1 CMM 1960 CMM
ACTIVITIES AT EPG PD
s.r%Ec OFFICIAL DIRECTION TO HOLMES AND NARVER TO ACCOMPLISH ITEM

5 UND=Z= CONTRACT NO 20,
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7. NEGOTIATION BETWEEN DOD AND HOLMES AND NARVER OF TEMPORARY

)

-
8. NEGOTIATION BETWEEN DOD AND AEC OF TEMPORARY AGREEMENT AS TO

————————m

/A/ TRANSFER OF FACILITIES CMM PROPERTY CMM ETC CMM AT EPG SMCLN

/LETTER TYPE/ CONTRACT TO BE EFFECTIVE JULY 1 CMM 1960 PD

/B/ ACCOMPLISHMENT OF LOS ANGELES FUNCTIONS RELATING TO EPG AND, 1©
DISTRIBTUION OF LOS ANGELES OVERHEAD SMCLN /C/ ACCOMPLISHMENT;Sji;} ¢
OF CONTINUING AEC /DBM/ ACTIVITIES AT EPG PD Qtp///ﬁ
FOLLOWING JULY 1 CMM 1560 CLN B
\/9+ NEGOTIATION OF DOD-HOLMES AND NARVER FINAL CONTRACT PD
/10, NEGOTIATION OF AEC-DOD FINAL AGREEMENT PD
THE FOLLOWING AEC ACTIONS ARE REQUIRED WITH PROPOSED ACTION DATED
INDICATED CLN |

1. PROVIDE PMR CMM CODE OD CMM WITH LIST OF EQUIPMENT TO BE
REMOVED FROM EPG - ACTION DATE CLN JUNE 15.

.~ 2. PROVIDE PMR CMM CODE OD CMM WITH LIST OF BIO-MEDICAL EQUIPMENT
TO BE RETAINED AT ENIWETOK BY AEC FOR WHICH NORMAL SUPPORT SERVICES
WILL BE REQUIRED - ACTION DATE CLN JUNE 15.

~“3. ARRANGE FOR SHIPMENT OF EQUIPMENT TO BE TRANSFERRED FROM EPG
/1e CMMIABOVE/ - ACTION DATE CLN JUNE 25.

L/ﬂf'PROVIDE PMR CMM CODE OD CMM WITH A TRANSFER ORDER FOR PERSONAL

PROPERTY TO BE TRANSFERRED FROM AEC TO PMR - ACTION DATE CLN JUNE
25,

\\j) INITIATE AEC-DOD BILATERAL AGREEMENT TO EFFECT TRANSFER PD ;LL
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THE CONFERENCE WAS WELL ATTENDED AND PROCEEDED ON A WORKMAN-LIKE
BASIS PD WORKING COMMITTEES WERE ESTABLISHED ON THE SECOND DAY TO
HANDLE CLN

A. FUTURE REQUIREMENTS SMCLN B. PERSONAL PROPERTY SMCLN Ce REAL
PROPERTY SMCLN Ds CONTRACT REQUIREMENTS PD

TO THE BEST OF MY KNOWLEDGE CMM SATISFACTORY PRELIMINARY ARRANGEMENTS

o R NEBT N

WERE MADE IN ALL CASQES AT NEGOTIATIONS WITH HOLMES
e T Rl

——

AND NARVER WERE UNDERWAY ON MAY 25 CMM AND I AM TOLD THAT NEGOTIATIONS
WERE SATISFACTORY TO BOTH PARTIES PD READINESS WAS INDICATED ON
THE PART OF THE INSTRUMENTATION CONTRACTOR CMM WHICH WILL BE EDGERTON
CMM GERMESHAUSEN AND GRIER CMM INC CMM BY SEPARATE CONTRACT PD
INDICATIONS ARE THAT THE TAKE-OVER CAN ACTUALLY BE ACCOMPLISHED

Saatng PPN

EFFECTIVE JULY 1 CMM 1560 PD AS PMR WILL HAVE DIRECT CONTRACTS
/—-—--.--.

Attt ar S i SN ey

YITH HOLMES AND NARVER AND EG AND G CMM THERE WILL BE NO AEC

REPRESENTATION IN THE FORWARD AREAS AT OPERATION TIME PD THLRE WILL

e o ALt s o S 0 £ b

PROBABLY BE SOME MINOR EXPENDITURES IN FY 6! CMM DEPENDING IN PART

LS P
a—

ON ACCOMPLISHMENTS MADE DURING JUNE PD

DMA WILL BE KEPT ADVISED OF PROGRESS OR PROBLEMS BY TELETYPE

e b T~
VT T i i, S WA

END REF ALT/JER-2182

BT
01700552

RECD VIA TWX 01/0120Z JS

. v e e e e oo gw v




